



Everett Public Schools
READ 180 IMPLEMENTATION CALENDAR
2012-13

WHAT	WHEN	WHERE	WHO	
Annual READ 180 Software Upgrade	August	Schools	Jeanne/IST	✓
READ 180 Day One Training	Aug 27, 8 am - 3 pm	Longfellow Annex	New Teachers	✓
Implement "First Three Weeks of READ 180" Curriculum	Sep 6 - 28	Schools	Teachers	✓
SRI Assessment Window #1 (Baseline)	Sep 13 - 28	Schools	Teachers	✓
READ 180 PLC Meeting #1	Sep 19, 3 pm - 4:30 pm	Eisenhower MS	Teachers	✓
Baseline Teacher & Student Surveys (Zoomerang)	Sep 20 - Oct 4	Schools	Teachers	✓
Fall Classroom Visits	Sep, Oct, Nov	Schools	Jeanne	✓
Baseline Inventory of READ 180 Materials	due Oct 17	Schools	Teachers	✓
READ 180 PLC Meeting #2	Nov 8, 3 pm - 4:30 pm	Evergreen MS	Teachers	✓
SRI Assessment Window #2	Nov 13 - 30	Schools	Teachers	✓
READ 180 Day Two Training	Dec 10, 8 am - 3 pm	Longfellow Annex	New Teachers	✓
READ 180 PLC Meeting #3	Mar 7, 3 pm - 4:30 pm	Cascade HS	Teachers	✓
Spring Classroom Visits	Mar, Apr, May	Schools	Jeanne	✓
SRI Assessment Window #3	Mar 1 - 15	Schools	Teachers	✓
Mid-Year Inventory of READ 180 Materials (for 2013-14 budget)	Mar 8	Cascade HS	Teachers	✓
READ 180 Day Three Training	May 9, 8 am - 3 pm	Longfellow Annex	All Teachers	
SRI Assessment Window #4	May 20 - Jun 7	Schools	Teachers	
End-of-Year Teacher & Student Surveys (SurveyMonkey)	May 20 - Jun 7	Schools	Teachers	
End-of-Year Inventory of READ 180 Materials (Final Counts)	due Jun 14	Schools	Teachers	
District Data and Reports, Compile Survey Results	June	Schools	Katie	

Updated 03/29/2013, kshook@everettsd.org