



Everett Public Schools
READ 180 IMPLEMENTATION CALENDAR
2011-12

WHAT	WHEN	WHERE	WHO	
Annual READ 180 Software Upgrade	August	Schools	Jeanne/IST	✓
READ 180 Day One Training	Aug 19, 8 am - 3 pm	Evergreen MS, P3	New Teachers	✓
Implement "First Three Weeks of READ 180" Curriculum	Sep 7 - 30	Schools	Teachers	✓
SRI Assessment Window #1 (Baseline)	Sep 14 - 30	Schools	Teachers	✓
READ 180 PLC Meeting #1	Sep 20, 3:30 pm - 4:30 pm	North MS	Teachers	✓
Baseline Teacher & Student Surveys (Zoomerang)	Sep 20 - Oct 4	Schools	Teachers	✓
Fall Classroom Visits	Sep, Oct, Nov	Schools	Jeanne	✓
Baseline Inventory of READ 180 Materials	due Oct 17	Schools	Teachers	✓
READ 180 PLC Meeting #2	Oct 18, 3:30 pm - 4:30 pm	Evergreen MS	Teachers	✓
SRI Assessment Window #2	Nov 14 - 30	Schools	Teachers	✓
READ 180 PLC Meeting #3	Nov 15, 3:30 pm - 4:30 pm	Eisenhower MS	Teachers	✓
READ 180 Day Two Training	Dec 13, 8 am - 3 pm	Lively	New Teachers	
Celebration of Innovation, District Technology Fair	Jan 18, 6-8pm	Cascade HS, Gym	EPS Teachers	
READ 180 PLC Meeting #4	Feb 7, 3:30 pm - 4:30 pm	Heatherwood MS	Teachers	
Spring Classroom Visits	Mar, Apr, May	Schools	Jeanne	
SRI Assessment Window #3	Mar 1 - 16	Schools	Teachers	
Mid-Year Inventory of READ 180 Materials (for 2012-13 budget)	due Mar 12	Schools	Teachers	
READ 180 PLC Meeting #5	Mar 13, 3:30 pm - 4:30 pm	Cascade HS	Teachers	
Regional READ 180 Meeting for Local School Districts	March, TBD	Shoreline Conf Center	Teachers	
READ 180 Day Three Training	Apr 24, 8 am - 3 pm	Lively	All Teachers	
SRI Assessment Window #4	May 21 - Jun 8	Schools	Teachers	
End-of-Year Teacher & Student Surveys (Zoomerang)	May 21 - Jun 8	Schools	Teachers	
READ 180 PLC Meeting #6	Jun 7, 3:30 pm - 4:30 pm	Everett HS	Teachers	
End-of-Year Inventory of READ 180 Materials (Final Counts)	due Jun 14	Schools	Teachers	
District Data and Reports, Compile Survey Results	June	Schools	Jeanne	