

Parking Lot and Playground Striping Schedule
March 2021

	A	B	C	D	E	F	G	H	I	J
1	Schools	Parking lots				Playgrounds				
2		2021	2022	2023	2024	2021	2022	2023	2024	2025
3	Hawthorne			X						X
4	Whittier		X				X			
5	Garfield		X			X				
6	Jackson Elementary			X						X
7	View Ridge		X							X
8	Lowell	X			X				X	
9	Madison	X							X	
10	Jefferson			X					X	
11	Emerson		X						X	
12	Silver Lake			X					X	
13	Monroe			X					X	
14	Penny Creek			X		X			X	
15	Mill Creek	X			X	X				
16	Cedar Wood	X			X		X			
17	Woodside	Construction			X			X		
18	Silver Firs	Construction			X	X				
19	Forest View		X			X				
20	Tambark Creek		X					X		
21										
22	North		X					X		
23	Evergreen	X		X						X
24	Eisenhower		X		X		X			
25	Heatherwood	X		X						X
26	Gateway		X		X	X				
27										
28	Everett High		X							
29	Sequoia		X							
30	Cascade	X		X						
31	Jackson High	Partial		X						
32										
33	Stadium	X								
34	CRC		X							
35	Maintenance	X								
36	North Bus Facility			X						

*this is a projection only, surface conditions can effect the life expectancy of the paint. Consequently, some lots will need to be redone more often than others, and adjustments made to the schedule over time.